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Submitted by: Norman Bartoo, Acting Division Director, Fisheries Resources Division

Title of accomplishment or milestone: Complete manuscript describing initial survey results
and adjusted sampling plan for thresher shark sampling for thresher shark critical nursery
habitat. (Note: The start of this project has been delayed, and its scope and purpose expanded
into a stock assessment improvement project. New title is: Complete report describing initial
survey results for a thresher shark pre-recruit index and nursery ground study.

Current Status: Postponed; new due Date 4™ Quarter FY 2004. Field sampling to start
August-September 2003.

Background information: Originally designed as a nursery ground study, this project was
expanded to develop a fishery-independent index of abundance and effective population size of
the commercially important common thresher shark. The work is in support of observer systems
to provide measures of relative and absolute abundance for stock assessment models. Once the
nursery area is defined, and a representative core area (or areas) is identified and sampled
annually, the resulting neonate index of abundance should also mirror adult abundance, since
stock and recruitment are tightly linked in K-selected sharks. Genetic study of neonate tissue
will provide information on maternal fidelity to the region and estimating effective population
size. Commercial operators are to be contracted for observed scientific sampling, to define
alongshore and inshore-offshore boundaries of the nursery areas, and provide catch rate data
that can be linked to the former fishery. Sampling plans and work descriptions have been
prepared, and vessel and observer contracts have been awarded as of August 25, 2003. Field
sampling is to be soon after, and resume again in spring 2004. Subsequent sampling will be
conducted each spring-summer for three years thereafter. Last sampling year to be completed in
the summer-fall of 2006, with final results and report in FY 2007-2008.

Purpose of Activity: The purpose is to define core nursery ground habitat of the common
thresher shark in southern Califomia, and to develop a relative abundance index for the West
Coast population of this species, by annually sampling 0-year pups in these core nursery habitat.
Genetic analyses of pup tissue will also provide an independent estimate of maternal pupping
fidelity, stock containment and size (N,).

Description of Accomplishment and Significant Results: Field work has just started; results
not yet in.

Potential Significance of Accomplishment: Defining core nurseries areas will allow periodic
sampling of neonates to obtain a valuable independent index of spawner adult abundance, since



stock and recruitment is so closelytied in sharks.

Problems: The start of this project was delayed because of problems in obtaining ship time,
funding and staffing ( e.g., a delay in NOAA Corps billet assignment; delays in allocation of
funding). The project was also expanded into a stock assessment improvement study, requiring
additional planning and preparation time, and contracting of charter vessels.
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